



Equipment Management in Construction

RINTU THOMAS

*Master of Engineering in Construction Engineering Management
RVS Technical Campus Department of Civil Engineering
R.V.S Faculty of Engineering College*

Mr.BALAMURUGAN.S

*Professor and Head
Department of Civil Engineering*

*Received 15 Nov., 2023; Revised 28 Nov., 2023; Accepted 30 Nov., 2023 © The author(s) 2023.
Published with open access at www.questjournals.org*

Construction equipment is a major resource in the building process for a construction project. When equipment is owned by a contractor, it forms a sizable portion of his assets requiring proper management practices.

Good project management in construction must vigorously pursue the efficient utilization of labor, material and equipment. The use of new equipment and innovative methods has made possible wholesale changes in construction technologies in recent decades. The selection of the appropriate type and size of construction equipment often affects the required amount of time and effort and thus the job-site productivity of a project. It is therefore important for site managers and construction planners to be familiar with the characteristics of the major types of equipment most commonly used in construction. The selection of equipment by a company maybe governed by its policy on 'owning' or 'renting'. While emphasis on 'owning' may result in purchase of equipment keeping in mind the future requirement of projects, the emphasis on 'renting' may lead to putting too much focus on short-term benefits.

This thesis is to study the equipment management practices in Construction Industry and to present the most popular practices of the contractors and to compare the equipment management policies with a Case study of a construction industry. The needed data were collected via a structured questionnaire. The contractors were divided into three grades based on their annual work volumes. The collected data were analysed using the SPSS software. The elements of the management policies were cross-tabulated against the grades of contractors for finding possible significant differences in contractors' practices. Hypotheses on some expected results were tested. Finally, the findings of this study were compared with findings of questionnaire conducted for finding significant commonalities and differences in equipment management practices.

Although only one-third of the contractors have written equipment management policies updated periodically, all contractors practice almost similar equipment management procedures for selecting, acquiring, economic evaluation, operation and maintenance, record keeping, standardization, and safety.

ACKNOWLEDGEMENT

First and foremost I thank my parents without whose blessing I could not have completed this project in a successful manner. I wish to extend my appreciation to our Dean **Dr.SUJI MOHAN KUMAR**, for her stewardship, support and vision which has given a new impetus to my project work. I wish to extend my gratitude to our Head of the Department **Mr.BALAMURUGAN.S** for his encouragement and effective suggestions to complete this project.

I greatly acknowledge the wholehearted co-operation rendered by my guide **Dr.SUJI MOHAN KUMAR** for her encouragement to me for the successful completion of this project.

I also extend my sincere thanks to all our teaching and non-teaching staff members for their moral support and timely help to complete this project. I hearty thank our project co-ordinator ,for their valuable guidance to complete this project.

MAINTENANCE

TYPE OF ROUTINE MAINTENANCE REPLACEMENT TIME

INFLUENCE OF OBTAINABLE SALVAGE VALUE FREQUENCY OF REPLACEMENT REPLACEMENT

DECISION ANALYSIS

METHOD OF DISPOSITION

FACTORS IN REPLACEMENT ANALYSIS METHOD OF STANDARDIZATION DISADVANTAGE OF

STANDARDIZATION ADVANTAGE OF STANDARDIZATION SECTION OF WRITTEN POLICY

viii

LIST OF FIGURES TITLE

VOLVO EXCAVATOR 240BLC VOLVO EXCAVATOR 210BLC CATERPILLAR LOADER CAT 950H

CATERPILLAR DOZER D6G VIBRATORY ROLLER IR SD110/F

HINDUSTAN 2021 BAR FRONT LOADER TIPPER TATA HYVA 2516 C (6 X4) CATERPILLAR

GRADER - CAT 120H